



## **Performance Report to Members on key projects for the period: April to June 2012**



---

**Explanation of terms and conventions used in the report:**

- **Linkage to the Council's Corporate Objectives** – each of the reported activities is listed under one of the Council's Corporate Objectives:
  - Corporate Objective 1** – Making a Difference to Our People
  - Corporate Objective 2** – Making a Difference to Our Community
  - Corporate Objective 3** – Making a Difference to Our Environment
  - Corporate Objective 4** – Making a Difference to Our Local Economy
- **RAG Status Column – Red/Amber/Green Status** – each activity will be assigned a status of Red, Amber, or Green in accordance with the following rating system:
  - Red:** Target unlikely to be met / Target not met
  - Amber:** Slippage or holding factors are evident but recovery to meet target is planned / Marginally worse than target
  - Green:** On target to meet the completion date or performance level required / Target met
- **Not Due to Start** Projects with this status either have a start date which is still in the future at the time of the report or are on hold.
- **Completed Projects** Projects completed in the latest reported quarter will be shown greyed out but will retain their appropriate Red, Amber or Green rating. Projects completed in previous quarters are greyed out but no longer show their Red, Amber or Green rating.

---

**Projects that define or enable Corporate Objectives**

Objective	Start Date	Target Completion Date	Commentary	RAG Status
Review and produce revised Corporate Plan for 2013/14	Oct 2012	Mar 2013	Work on the next Corporate Plan will start in the Autumn as part of the 2013/14 Business Planning Cycle.	<b>Not Due to Start</b>

**Corporate Objective 1 - Making a Difference to Our People**

Objective	Start Date	Target Completion Date	Commentary	RAG Status
Continue to develop the organisation as a whole through mechanisms such as Peer Reviews and focus on Workforce Development to improve the Council's Leadership capacity and skills and the capacity of the workforce as a whole.	Apr 2012	Mar 2013	Work is underway to prepare for the Peer Review scheduled for November 2012.	<b>Green</b>
Continuing to deliver efficiency savings and identifying opportunities for increasing income including shared service working and providing services to third parties.	Apr 2011	Mar 2013	Review of budgets and spend to date suggest that we are on target to make the required savings.	<b>Green</b>

---

**Corporate Objective 1 - Making a Difference to Our People con/d**

Objective	Start Date	Target Completion Date	Commentary	RAG Status
Continuing to ensure the Council's asset base remains fit for purpose to meet the Council's organisational, service and budgetary requirements.	Apr 2011	Mar 2013	Work is proceeding on a review of all the Council's buildings and land, and the updating of the Asset Management Plan. A report on Public Conveniences is to go to the Executive in the Autumn.	Green
Ensure the Council's Information Communication Technology (ICT) remains fit for purpose to meet the Council's organisational, service and budgetary requirements, and in particular implementing the new ICT contract and data centre.	Apr 2012	Mar 2013	The IT servers have been transferred to the off site data centre. The upgrade to Office 2010 is now planned for the Autumn. Preparatory work for the implementation of the new ICT contract from April 2013 is underway.	Green

## Corporate Objective 2 - Making a Difference to Our Community

Objective	Start Date	Target Completion Date	Commentary	RAG Status
Continue to develop and improve our services to our community particularly in the case of improving our council tax and benefits service.	Apr 2012	Mar 2013	Work is currently focussed on the arrangements for the withdrawal of Council Tax Benefit and its replacement by a Local Council Tax support scheme which is being developed in conjunction with the other Essex authorities.	Green
Continue to develop and improve our services to our community particularly in the case of planning and preparing for the impact of Universal credit.	Dec 2012	Sep 2013	Awaiting clarification from Government Departments around how Universal Credit is to be implemented and what impact that will have on local authorities. Project dates are provisional and will depend on the Government's requirements and timetable.	Not Due to Start
Continue to develop and improve our services to our community particularly in the case of the administration and delivery of Disabled Facilities Grants.	Apr 2012	Mar 2013	Revised performance indicators have been introduced to monitor service delivery. Implementation of the Review Committee recommendations is proceeding.	Green

## Corporate Objective 2 - Making a Difference to Our Community con/d

Objective	Start Date	Target Completion Date	Commentary	RAG Status
Continue to develop and consolidate our partnership arrangements to develop and improve service provision to our communities.	Sep 2012	Mar 2013	A partnership review project will begin from Sept and an update will be provided for the next quarter's report.	Not Due to Start
Implement the Local Development Framework (LDF) Core Strategy as the key land use planning document and progress the Allocation and Development Management Plan to inquiry, to facilitate delivery of 250 housing units p.a including up to 35% affordable	Apr 2012	Mar 2013	The Core Strategy was adopted in December 2012, but is currently the subject of a legal challenge and the judgement is expected in mid-September. The challenge has necessarily resulted in a delay in the publication of the Allocations and Development Management DPDs, though it is still anticipated submission of both plans can be achieved by March 2013.	Amber
Respond to, and implement, the requirements of the Localism Act to benefit of our community.	Apr 2012	Mar 2013	New Standards Code adopted and arrangements in place to operate new regime from 1 July 2012. Still awaiting details and regulations from Central Government on other aspects.	Green

## Corporate Objective 3 - Making a Difference to Our Environment

Objective	Start Date	Target Completion Date	Commentary	RAG Status
Continue to improve recycling rates towards a target of 70%.	Apr 2012	Mar 2013	The current year to date performance is 71%.	Green
Ensure all open spaces are effectively managed and improve the customer facilities and access arrangements.	Apr 2012	Mar 2013	The temporary arrangements put in place for the open spaces managed under the Grounds Maintenance Contract have proved a little problematic due to delays in letting the contracts and the unusual climatic conditions. Additional resources were deployed to address some areas of the service and expenditure is currently within budget and agreed contingencies.	Amber
Implementing the Action Plan that supports the Council's Climate Change and Sustainability Strategy - Climate CO2DE	Apr 2011	Mar 2013	A new Action Plan was agreed by the Portfolio Holder for the Environment on 13 August. Activities last year included adoption of a travel plan with an associated awareness campaign, assessment of the suitability of an Environmental Management System and establishment of an Environmental Champions Group. No awareness campaigns were provided for the community. A 19% reduction in energy usage has been achieved since 2008/09.	Green
Improve facilities at ,and access to, Cherry Orchard Country Park	Apr 2011	Dec 2013	The main access to Cherry Orchard will be from Cherry Orchard Way once the Joint Area Action Plan is implemented. The improvements to the bridleway access from the west are delayed pending a decision from ECC over adoption. No staffing resources are available to advance the Education/Visitor Centre due to work on the procurement of grounds maintenance services.	Amber

## Corporate Objective 4 - Making a Difference to Our Local Economy

Objective	Start Date	Target Completion Date	Commentary	RAG Status
Ensuring council operations and policies support the local economy and its sustainability wherever possible.	Apr 2012	Mar 2013	An ongoing process, but issues to be considered as part of the review and update of the Council's economic development strategy.	Green
Implement the Joint Area Action Plan (JAAP) in partnership with Southend BC covering London Southend Airport and its environs.	Apr 2011	Dec 2013	Consideration is being given to the implications of the promised legislation and guidance awaited from the Coalition Government. It is now anticipated the JAAP will be adopted by the end of 2013.	Green
Progressing the three town centre studies for Hockley, Rochford and Rayleigh to detailed action plans for each centre	Apr 2011	Mar 2013	Consultants have been appointed to produce the Area Action Plans for Rayleigh, Rochford and Hockley. The Hockley Area Action Plan will be produced first with additional consultation initially planned for August 2012 and a pre-submission consultation in February 2013. Rayleigh and Rochford Area Action Plans will be produced with a consultation in May/June 2013, and submission in September 2013.	Green
Review and update the Council's Economic Development Strategy and associated action plan to further address the issues of recession and encourage regeneration.	Apr 2011	Mar 2013	The review is underway and will be completed by March 2013.	Green