

**TABLE 3 – Three year production schedule for Local Development Documents (2007 – 2010)**

DOCUMENT	2007											2008												2009												2010			
	M	A	M	J	J	A	S	O		N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A
3 <sup>rd</sup> Rochford District Local Development Scheme																																							
Core Strategy			26									28							E			I		A															
Allocations												26							28							E					A								
Development Control Policies													26							28							E					A							
West Rochford Joint Area Action Plan						S										26			28					E		A													
Annual Monitoring Report																																							
Statement of Community Involvement																								Reassessment of effectiveness and possible review during this period															

**TABLE 3 – Three year production schedule for Local Development Documents (2007 – 2010)**

	2007											2008												2009												2010			
DOCUMENT	M	A	M	J	J	A	S	O		N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A
Sustainable Development				S				Public consultation				A																											
Pre-Development Submissions				S				Public consultation				A																											
Artificial Lighting				S				Public consultation				A																											
Air Quality				S				Public consultation				A																											
Green Travel Plans & Sustainable Transport				S				Public consultation				A																											
EDG & UPS*	Deliberately left blank – as Essex County Council will determine the timings for this document																																						

No.	MILESTONE
S	Start work on plan
26	Regulation 26 public participation on the preferred options
28	Submission of the development plan document
E	Examination in public
I	Pre-examination meeting
A	Commencement of the examination
	Development Plan Document (DPD)
	Supplementary Planning Document (SPD)
	Other Documents