## **REVIEW COMMITTEE – POSITION SCHEDULE FOR BUS SERVICE** PROJECT

Review Title: Bus services	Date: September 2006
Project Leader: Cllr T Livings	
Terms of Reference:	
To ascertain what the local Residents' requirements are with regard to a local Bus service and to provide evidence, if available, of this demand to the Bus Operators in the area.	
Actions Completed since last update:	
<ol> <li>Meeting with Overview and Scrutiny officer for update.</li> <li>Introductory letter sent to 4 Bus Companies operating services in the District.</li> <li>Introductory letter sent to the Parish Councils in the District.</li> <li>Letter sent to Cllr T E Goodwin updating him on progress and asking for input.</li> <li>Questionnaire regarding Bus Services in district put on Council Website.</li> <li>Meeting held with Nick Roberts and Richard Gravett from Essex CC Transport Section.</li> </ol>	
Actions still in progress:	
<ol> <li>Compiling results from Web questionnaire</li> <li>Compiling results from Parish Council Letter.</li> <li>Compiling results from Bus Companies letter.</li> </ol>	
Planned actions for next month:	
<ol> <li>Completion of draft questionnaire for schools.</li> <li>Completion of draft questionnaire for circulation to So organisations.</li> <li>Details of the two routes identified by the Parishes as Nick Roberts at Essex CC for information and evaluate each case.</li> </ol>	s concerns, to be sent to
Information/observations from Project to be shared sin produced:	ce previous document
Majority of the concerns regarding the Bus Service would a condition of the Buses servicing the existing routes and the service. No commercial demand for additions to the existing service the responses currently received from the various sources a The responses from the Parish Councils have highlighted to Hullbridge and Hockley to Rayleigh (old No 8 service) as ar these routes will be sent to Nick Roberts, Manager of the Parish Centre.	reliability of the existing es have been identified from approached. wo routes, The Dome to reas of concern, details of